COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 17/ 2001

ESTI MATE SUMVARY 11: 45: 07
CONTI D: C13308 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13308- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 65.0 DAYS TIME ALLOW 11/30/20C FI XED COVPLETI ON DAT
REG ON- W DE GUARDRAI L UPGRADE PERCENT TIME:  24.81 ORI G TIME ALLON 11/30/20C FI XED COVPLETI ON DAT
PRQJECT NO SHE R500- 049
REGI ON- W DE GUARDRAI L UPGRADES
NAME OF ROAD:
PRQJECT COUNTI ES: VARI OUS, REG ON 5
CONTRACTOR:
GONZALES CONSTRUCTI ON COVPANY, | NC. PAY PERI OD ENDI NG 05/17/ 2001 DATE TI ME STARTED 03/14/2001
PO BOX 1468 DATE LET 02/ 15/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 20/ 2001 DATE TI ME STOPPED 11/13/2001
DATE CONTRACT EXECUTED  03/14/2001 DATE ACCEPTED 11/13/ 2001
DOLORES CO 81323-141970/ 882- 4805 DATE NOTI CE TO PROCEED 03/ 14/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 233, 710. 68 PARTI Cl PATI NG $ 134, 890. 36 $ 95, 254. 27
AWARD PRQJECT AMI:  $ 133, 728. 68 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 57.72% TOTAL EARNI NGS 134, 890. 36 95, 254. 27
FUNDS AVAI LABLE: $ 98, 820. 32 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 134, 890. 36 95, 254. 27
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1,977.68 -1, 410. 54
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 132, 912. 68 93, 843. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 132, 912. 68 93, 843. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 93, 843. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13308 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13308- Bl D ESTI MATE RUN 05/ 17/ 2001
PRQJECT: SHE R500- 049 ESTI MATE NO 0002 11: 45: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-01130 REMOVAL OF GUARDRAI L TYPE 3 6, 716. 000 275.000
LF 5,116. 000 7,674.00
1. 50000 5, 391. 000 8, 086. 50
0010 202-01300 REMOVAL COF END ANCHORAGE 25.000 4.000
EACH 12. 000 1, 500. 00
125. 00000 16. 000 2,000. 00
0015 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG 8, 112. 500 325. 000
LF 4,937. 500 57, 275. 00
11. 60000 5, 262. 500 61, 045. 00
0020 606-02001 END ANCHORAGE ( SLOTTED RAI L TERM NAL) 12. 000 0. 000
EACH 10. 000 13, 330. 00
1, 333. 00000 10. 000 13, 330. 00
0025 606- 02003 END ANCHORAGE ( NONFLARED) 39. 000 18. 000
EACH 0. 000 0. 00
1, 525. 00000 18. 000 27, 450. 00
0030 626-00000 MOBI LI ZATI ON 1.000 0. 600
LS 0. 400 1,218.00
3, 045. 00000 1.000 3, 045. 00
0035 630-00000 FLAGG NG 1, 268. 500 128. 000
HOUR 380. 000 13, 300. 00
35. 00000 508. 000 17,780.00
0040 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14.000 7.000
EACH 5. 600 499. 35
89. 17000 12. 600 1,123.54
0045 630-80360 DRUM CHANNELI ZI NG DEVI CE 10. 000 5. 000
EACH 4.000 213.48
53. 37000 9. 000 480. 33
0050 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 5. 000 2.500
EACH 2.000 130. 44
65. 22000 4.500 293. 49
0055 630-80380 TRAFFI C CONE 30. 000 15. 000
EACH 12. 000 114. 00

9. 50000 27.000 256. 50



CONTI D C13308 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13308- BI D ESTI MATE RUN 05/ 17/ 2001
PRQJECT: SHE R500- 049 ESTI MATE NO 0002 11: 45: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0070 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0090 210-01200 RES END ANCHORAGE 1.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0095 626- 00000 MOBI LI ZATI ON 300. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 233,710.68% 95,254.27$%  134,890.36

PROJECT TOTAL CURRENT AMI $ 233,710.68% 95,254.27$%  134,890.36



